
FMSIB Quarterly Project Report for June 2013  

   FMSIB PROJECT # 80 
 

Agency Name and Project Title 
City of Spokane Valley 
Barker Rd./BNSF Grade Separation 
 

Project Description 
 

The proposed project will construct a grade separated intersection 

of Barker Road at SR290 and the BNSF Railroad lines. 
 
 

 

Contractor 
   
 
 

Recent Progress 
Requested HDR update their cost estimate for this project, which is now $26,740,011.  No other work is being done at this 
time.   Funding to date is the $10M from FMSIB.  The remaining $16.7M needed is being sought as grant opportunities arise.   
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
Project is currently delayed due to incomplete funding. Due to current economic climate and limited state and federal funding, a date for 
resuming project is currently unknown. City is reluctant to proceed until full funding is secured. 
 
State funds will be utilized for which phase (s) of the project. 

State FMSIB funds are anticipated to be expended during the construction (CN) phase. 
 

Environmental Impacts / Compliance  
 
Environmental Clearance has been received for this project. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

 
A Federal earmark in the amount of $720,000 has been 
secured for a portion of the PE and RW phases. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 10/2006  Environmental Clearance was received in 2006. 

RW Complete 12/2015 M/Y   

Contract Advertised 3/2016 M/Y  

Contract Awarded 6/2016 M/Y  

Groundbreaking 8/2016 M/Y  

Open to Traffic 12/2017 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$2.0 M  

$1.6 M 

 $23.14 M 

 $26.74 M 

 

 

 
Percent 
of total 

 
7.48%  

 5.98% 

86.54%  

 100% 

 

2011-13 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

Date Planned Revised Actual 

    

    

    

    

    

    

    

    

    

    

    

    
 

 

Agency Contact Information: Steve Worley, Sr. Capital Projects Engineer, (509)720-5014, sworley@spokanevalley.org 

Freight Mobility  
Strategic Investment Board 



 


